COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2016

ESTI MATE SUMVARY 13: 36: 06
CONTI D C20281 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 20281- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 341.0 DAYS TIME ALLON 12/31/201 FI XED COVPLETI ON DAT!
STATEW DE PERCENT TIME:  147.62 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAT
PROJECT NO | TSSWD1- 535
VB CONTROLLER UPGRADE
NAVE OF RQAD:
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 04/ 19/ 2016 DATE TI ME STARTED 05/ 15/ 2015
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 04/ 09/ 2015 DATE WORK BEGAN 05/ 15/ 2015
DATE AWARDED 04/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2015 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 05/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 467, 101. 75 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,402, 794.00 NON-PARTI Cl PATI NG 1, 462, 543. 35 123, 281. 65
PERCENT COWPLETE: 99. 69% TOTAL EARNI NGS 1, 462, 543. 35 123, 281. 65
FUNDS AVAI LABLE: $ 4,558. 40 STOCKPI LED MATERI ALS 0.00 -32,448.75
GROSS EARNI NGS 1, 462, 543. 35 90, 832. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,041.91 0. 00
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 1, 441, 501. 44 90, 832. 90
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 441, 501. 44 90, 832. 90
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 90, 832. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20281 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20281-BI D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: | TSSW01- 535 ESTI MATE NO 0009 13: 36: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 614-10116 Dynani ¢ Message Sign Controller replacenent of old 170 94. 000 88. 000
controllers with
EACH 6. 000 77,052. 00

12, 842. 00000 94. 000 1, 207, 148. 00

0005 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00

10, 915. 70000 0. 000 0. 00

0005 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0.00

9, 938. 21429 0. 000 0. 00

0005 MATERI AL ALLOMANCE Control | er Cabi net 1. 000
EACH -1. 000 -10, 733. 75

10, 733. 74375 0. 000 0. 00

0005 MATERI AL ALLOMANCE Control | er Cabi net 2.000
EACH -2.000 -21,715.00

10, 857. 50000 0. 000 0.00

=

0010 626-00000 *Mobi | i zati on 1. 000 000
LS 0. 000 0.00

. 000 98, 500. 00

[y

98, 500. 00000

0015 630- 00000 *Fl aggi ng 43. 250 43. 250
HOUR 0. 000 0. 00
22. 00000 43. 250 951. 50
0020 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
2. 00000 0. 000 0. 00
0025 630-00012 *Traffic Control Managenent 125. 000 115. 000
DAY 10. 000 8, 190. 00
819. 00000 125. 000 102, 375. 00
0030 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 4.500
EACH 6. 300 239. 40
38. 00000 10. 800 410. 40
0035 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 6. 300
EACH 0. 000 0. 00

54. 00000 6. 300 340. 20



CONTI D C20281 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20281-BID ESTI MATE RUN 04/ 19/ 2016
PRQIECT: | TSSW1- 535 ESTI MATE NO 0009 13:36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 605. 00000 1. 800 2,889. 00
0045 630- 80359 *Portabl e Message Sign Panel 10. 000 1. 000
DAY 0. 000 0. 00
135. 00000 1. 000 135. 00
0050 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0055 630- 80380 *Traffic Cone 150. 000 54. 000
EACH 9. 000 99. 00
11. 00000 63. 000 693. 00
0060 630-85041 *Mobi | e Attenuator 24.000 19. 000
DAY 5. 000 3, 000. 00
600. 00000 24.000 14, 400. 00
0065 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 700-70130 F/ A Repair 34, 701. 250 0. 000
FA 34, 701. 250 34,701. 25
1. 00000 34, 701. 250 34,701. 25
0085 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,467,101.75$% 90,832.90% 1,462,543.35

PRQJIECT TOTAL CURRENT AMI $ 1,467,101.75$

90,832.90% 1,462,543.35



